

Project No.	Item/Type of Work	Additional Cost	Notes
CP 91-34	Milling	\$ 10,723.26	Additional pavement milling was needed that was not accounted for in the original estimate.
	Paving	\$ 113,257.05	Additional paving was needed that was not accounted for in the original estimate. The cost includes additional tack coat.
CP 11-32	Design Change	\$ 225,823.13	The design change was to improve the pedestrian facilities for ADA compliance at the two ramp intersections of I-35E and CSAH 11. Work includes extension of several sidewalks, reconstruction of ped ramps, reconstruction of median islands,adjustments to drainage infrastructure, and all pay items associated with these tasks.

Total \$ 349,803.44