

Item/Type of Work	Additional Cost	Notes
Adjust Manholes	\$ 75,272.00	Manhole adjustments were required in the pavement on CSAH 31, 32, 43 and 46.
Additional paving	\$ 37,304.00	Storm sewer was reinstalled between two structures to accommodate the watermain and hydrant lead.
Turf establishment	\$ 15,744.00	Additional topsoil, mulch and seed were needed
Aggregate base	\$ 5,127.00	Additional aggregate was needed on projects
Curb and gutter	\$1,960	storm sewer water main resulted in a re-design additional piping, two manholes and labor to prefor the work and rework required.
Traffic control	\$ 1,154.00	Portable message signs were used to communicate with motorists.
	\$ 136,561.00	