

**Attachment: Summary List of Changes for Third Amendment with Ebert, Inc. (DCA20837.3)**

*LEC IHU Addition's Potential Change Order (PCO) Log*

<b>Change Document</b>	<b>Description</b>	<b>Change Order Amount</b>	<b>Pending (Third Change Order)</b>	<b>CO #</b>
GCPR-0	Align To GC's Schedule	\$0.00		1
GCPR-1	Change Sewer Piping Material Near Bldg. Per AHJ	\$9,515.50		1
GCPR-2	Soil Corrections & Rock Removal	\$40,226.43		1
GCPR-3	RFI# 045 & 051 M/P Changes	(\$4,364.00)		1
GCPR-5	RFI# 069 -Custom Finish on DW-1 Frames	\$1,102.85		1
GCPR-6	RFI# 069 -Custom Finish on DW- 2 & 3 Frames	\$13,580.00		2
GCPR-7	RFI# 051 - Electrical Wiring to Additional Damper		\$1,883.70	3
GCPR-8	RFI# 078 -Ardex at Trench Drains	\$3,631.70		2
GCPR-9	RFI# 087 - Shift Duct Conflicting w/ Struct. CMU	\$3,512.10		2
GCPR-10	Upcharge for D.O.C.'s PR#10 Detector Cages	\$4,042.25		2
GCPR-11	RFI# 072 - Shift Duct/Piping for Skylight & Ceiling		\$6,426.20	3
GCPR-12	RFI# 081 - Add Integral Base at EPT-3A Floors		\$11,439.26	3
GCPR-13	RFI# 069 -Custom Finish on DW-2 & DW-3 Frames		\$2,990.00	3
001-R	Civil Changes For EV Stalls	\$6,948.27		1
002-R	State Plan Review Changes		\$108,825.25	3
002e	Electrical for State Plan Review Changes	\$42,004.90		2
003-R	DOC Plan Review Changes		\$77,798.94	3
004	Removal of Countertop at Post	(\$755.00)		2
005-R	Electrical Site Changes	\$42,550.00		1
006	In-Wall Insulation Changes & Slab Recess At Courtyard Walls	\$0.00		1
007	Electrical Ground Loop Changes	\$15,071.90		1
008-R	Knock Out Panel	\$9,945.99		1
009	SS Brick Anchors In Lieu Of Galvanized	\$16,730.20		1
010	Cages For Fire Alarm Devices	\$7,130.00		1
011	Door & Hardware Updates	\$19,898.52		2
012	Hardware Changes at 3 Doors	\$3,184.76		2
013	RFI# 050 - master control of water solenoid valves		\$28,758.61	3
014	Add Beams & Piers NE Mechanical Room for Plank	\$29,789.60		2
015	Lower Beam Along .35, Between Grid C.4 & C.5	\$13,311.25		2
016	Plumbing Fixture Changes		\$18,382.75	3
017	Remove all duct smokes at cells	(\$7,597.00)		2
018	RFI# 071- Field Assemble VAV's for 36" Clearance	\$15,755.00		2
019	Add to MH-105 for 1'-0" Lowered Invert	\$5,730.81		2
020	Security Electronics Credits	(\$43,190.00)		2
021	Hallway Ceiling Revisions		(\$3,827.00)	3
022	RFI #89 - Storm drain revisions, gym grilles, & OA dampers		\$8,335.20	3
024	Scupper to Downspout Detail Revisions		\$1,380.00	3
<b>SUBTOTALS:</b>		<b>\$247,756.03</b>	<b>\$262,392.91</b>	

**GRAND TOTAL OF CHANGES:**

**\$510,148.94**