

Attachment: Summary List of Changes for Final Amendment

Kapasia Library's Potential Change Order (PCO) Log

PCO #	Change Document	Description	Change Order Amount	Pending (Final Change Order)	CO #
1		Soil Correction Credit	(\$33,444.00)		1
2		Temp Water Connections To City	\$1,500.00		1
3		Soil Corrections	\$53,288.00		1
4		SS Brick Ties	\$2,904.00		1
6	PR 01	Sink Supports	\$0.00		3
7	PR 02	Eyewash Station	\$10,408.00		1
8	PR 05	CONC-1	(\$640.00)		1
9	PR 07	Infiltration Basins	\$36,614.00		1
10	PR 03	VAV Updates	(\$307.00)		3
12	PR 04	EV Charger Footings and Matchline Shift West Revisions	\$0.00		3
13	PR 06	FF&E Electrical Outlets	\$3,130.00		3
14	PR 08	Water Cooler Update	\$1,187.00		1
16	PR 09	AMH Coordination	\$6,036.00		3
17		Wall Panel Premium Color	\$1,700.00		3
18	RFI 032	Trash Enclosure	\$0.00		3
21		Door Frames	\$2,237.00		3
22	RFI 033	Alcove Under Stair	\$9,354.00		3
23	RFI 022	Condensing Units on Roof	(\$5,257.00)		3
25	ASI 002R	Mock Up Materials	\$990.00		4
26	PR 14	Fireplace Revisions	\$21,772.16		2
27	PR 10	Add 2nd Front Door CR, Fiber Pathway & Camera Revisions	\$5,973.00		3
29	PR 11	Window Shades	\$12,489.00		3
30	RFI 015	Glass Thickness	\$8,030.00		3
31		Low Voltage Submittal	\$728.00		3
33	PR 12	Monument Sign Revisions	\$3,552.00		3
38	RFI 36	Work Room Power/ Data Revisions	\$867.00		3
39	RFI 040	Service Desk Power and Data	(\$366.00)		3
40	RFI 048	Bathroom Floor Drains	\$1,005.00		3
44	ASI 006	Opening 5B	\$4,331.00		3
45	RFI 043	Densdeck on Roof	\$16,574.00		3
47		Cabinet Shop Drawing Changes	\$4,898.00		3
50	RFI 054	Irrigation		\$2,169.00	
51		Temp Xcel Power	\$15,598.00		3
54		MC Cabling		\$19,501.00	
56	RFI 067	Copper Feeders	\$7,644.00		3
58		Lower AV in Program Room 20	\$578.00		4
59	RFI 66	Fur Wall for Linear Diffuser	\$8,195.00		4
61		AED and Knox Box		\$3,226.00	
62		Doorbell	\$1,859.00		4
64	RFI 64&85	Column Modification for Light & Base	\$5,586.00		4
65		FRP and Hardware		\$2,031.00	
66	RFI #73	Add light at Urinal	\$1,128.00		4
67	RFI #74	Add Camera at Program Room	\$2,625.00		4
68	RFI #75	Add AB Sheetrock at SW Side of Collection Floor	\$935.00		4
69	RFI #77	Head Clearance at Landing Stair	\$9,679.00		4
70		Donlar Wood Caps for Shelving		\$3,304.00	
71		Adding a Zone for Irrigation	\$2,735.00		4
72		4 Heavy Duty Pre-Cast Wheel Stops		\$1,990.00	
73	RFI 94	Add Railing at Ramp	\$16,718.00		4
74	RFI #84	Added Trees	\$2,430.00		4
75		Larger Patio	\$2,054.00		4

Attachment: Summary List of Changes for Final Amendment

Kapasia Library's Potential Change Order (PCO) Log

PCO #	Change Document	Description	Change Order Amount	Pending (Final Change Order)	CO #
76	RFI 76	Add West Alley Ramp	\$2,321.00		4
77	RFI 086	Install End Cap Sign Holders		\$572.00	
78	ASI 011	Grading Changes at Ramp and Lot		\$9,631.00	
80		Clerestory Window Trim		\$18,105.00	
81	RFI 88	Reset South Patio Lights		\$5,324.00	
82	RFI 83	Sliding Door Reinforcing		\$6,832.00	
84		Thin Veneer Stone Caulking		\$5,414.00	
85		Mailbox		\$946.00	
86		Truss VAV Fix		\$4,802.00	
87		AMH Fire Alarm Monitoring		\$2,292.00	
88		Powered Blind Changes		\$10,149.00	
89	RFI 102	Panelboard Submetering		\$14,067.00	
91		Meeting Room Acoustical Spray		(\$650.00)	
92		EV Charger Install		\$1,779.00	
93		IT Modifications		\$14,293.00	
96		Mural Wallpaper Credit		(\$4,062.00)	
97		Level 5 in Large Room		\$13,217.00	
98		Misc Uline Items		\$15,314.00	
99		ADA Door Electrical		\$3,504.00	
100	RFI 105	Added Circuits		\$6,059.00	
103		Added Break Metal at Sliding Door Pocket		\$730.00	
104		Coredrill for Salt Line		\$508.00	
107		Credit PC Workstation, Add Data & Cable Manager		\$901.00	
108		PR 10 Cameras		\$5,336.00	
110		Added Card Reader License		\$3,216.00	
111		Bench Modifications for Diffusers		\$9,213.00	
112		Boiler E Stops		\$3,883.00	
113		Slatwall		\$19,812.00	
114		Electrician Support for Service Desk		\$2,606.00	
115		Metal for Book Drop Openings		\$3,055.00	
116		Misc Mechanical Items		\$9,485.00	
117		Anchor Points for Banner		\$1,883.00	
118		Cable System for Railing		\$3,992.00	
120		Book Cart Assembly		\$762.00	
121		Panic Button/Lockdown		\$1,272.00	
122		Door E37		\$7,293.00	
124		Partition Support		\$9,654.00	
126		Final Cleaning		\$11,846.00	
127		Fire Alarm Communicator		\$871.00	
128		Blind Trim		\$2,817.00	
131	RFI 113	Vestibule Heat		\$4,018.00	
132		Flagpole Fix		\$1,235.00	
133		Waterplace Remotes		\$1,365.00	
134	RFI 115	Boiler CO Detector		\$1,520.00	
135		Added Bond Cost		\$2,738.00	

SUBTOTALS:

\$249,638.16

\$269,820.00

GRAND TOTAL OF CHANGES:

\$519,458.16