MANAGER APPROVED CONTRACT AMENDMENTS

Contract Number	Contractor Name	Contract Description	Contract Type	Contract Original Amount	Contract Amendment Total	Contract Current Maximum Total	Dept	Amendment Approval Date	Amendment Change Order	5% C, 10% NC Amendment	Amendment Extended Amount	Amendment Change Description
C0034070	MCNAMARA CONTRACTING INC	2021 Overlays & Misc. Projects	Construction	$5,040,132.95	$1,439.25	$5,041,572.20	7094	05/02/2022	1	$ 252,006.65	$1,439.25	Change Order #4
C0034398	MCNAMARA CONTRACTING INC	IC - Lebanon Hills Campground entrance road	Construction	$655,433.00	$50,406.64	$705,839.64	7095	05/04/2022	2	$ 32,771.65	$8,190.00	Contract ext. and Price Inc.
C0034509	SCHREIBER MULLANEY CONSTRUCTION CO INC	Construction of the community corrections lobby	Construction	$138,590.00	$18,762.14	$157,352.14	6099	04/26/2022	3	$ 6,929.50	$17,575.34	Inc Contract by $17,575.34