
Attachment:  Summary List of Changes for Final Amendment

Change 

Document Description

Change Order 

Amount

GCPR-4 New Fire Alarm Control Panel 20,453.90$                 

GCPR-15 Additional Electrical Lug 669.30$                      

GCPR-16 Skylight Curb Blocking 4,302.15$                   

GCPR-18 Shower & Changing Room Waterproofing 8,462.00$                   

GCPR-19 Fire Alarm Rough-Ins 1,142.00$                   

GCPR-20 Wall Hydrant Repairs & Parts for Attic Stock 368.00$                      

GCPR-21 Additional Above-Ceiling MEP Coordination 10,143.00$                 

GCPR-22 Code Official Required Additional Fireproofing 2,492.05$                   

GCPR-24 Electrical Conduit Penetration at Roof 1,550.00$                   

GCPR-25 H200 Frame Modifications 3,470.70$                   

GCPR-26 Add Intumescent Paint at Lintel Beams 3,041.69$                   

GCPR-27 Existing Vent Pipe Exploration 437.00$                      

GCPR-28 Swap Out Safety Relay Boards 2,104.50$                   

GCPR-29 Existing Ramp Thickness 1,559.40$                   

GCPR-30 Shower Ceiling Product Change (1,800.00)$                  

GCPR-31 Additional Breaker & Plaque 862.50$                      

GCPR-32 Additional Sod Replacement Extents 2,800.00$                   

GCPR-33 Fire Alarm Device Cages 4,359.65$                   

GCPR-34 Outdoor Courtyard Speaker Relocation 1,849.20$                   

GCPR-35 Detention Furniture Fasteners 1,777.79$                   

GCPR-36 HVAC Access Panels & Exhaust Duct Insulation 4,787.73$                   

GCPR-37 Staircase Steel Painting 4,148.83$                   

GCPR-38 Epoxy Floor Patching 460.00$                      

GCPR-39 Padded Cell Remobilization 2,645.00$                   

GCPR-40 Additional Sawcutting in Circulation E1201 592.25$                      

GCPR-41 Lighting Control Dimming on Security Platform 26,267.36$                 

GCPR-42 Owner Requested Hardware Changes 4,010.74$                   

GCPR-43 Add Half Glass Lites to Doors H007 & H010 12,205.02$                 

GCPR-44 Bullnosing & Steel Plate Repositioning 6,598.70$                   

GCPR-45 DOC Inspection Changes 7,351.95$                   

GCPR-46 Add Intercoms to Rooms H007 & H010 18,777.20$                 

GCPR-47 Additional Caulking 23,739.67$                 

GCPR-48 Non-Structural Frames Post-Installed within CMU 23,647.89$                 

PR #23R2 Detention Door & Frame Revisions 12,304.49$                 

PR #25 Revised Parapet Wall Flashing 3,495.00$                   

PR #26 Expansion Joint at Existing Door Opening (RFI #100) 2,659.67$                   

PR #27 Add Power/Data For Vending Machine Elec Devices 3,418.95$                   

PR #28 Ceiling Revisions (9,779.54)$                  

PR #29 Panel Schedule Edits (RFI #127) 755.55$                      

PR #30 Fur Out at Steel Beam 342.70$                      

PR #31 Sidewalk Replacement (1,180.00)$                  

PR #32 35% Ethylene Glycol (2,350.00)$                  

PR #33 MH-104 3,092.93$                   

PR #34 Lighting Control Revisions 5,737.35$                   

PR #35 Electrical Emergency Relays 2,677.20$                   

PR #36 Add Roof Ladder 8,015.76$                   

PR #37 Remove Tile at Room H071 (486.65)$                     

PR #38 Remove Hardware Cores (1,090.98)$                  

PR #39 Handrail and Ramp Relocation 2,693.30$                   

PR #40 Access Control Adjustments 26,449.07$                 

PR #41 Fire Alarm Cages & Actuator Wirings 28,480.90$                 

TOTAL: $290,512.87


