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Jerome Biedny, Capital Projects Management
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Overview 

• Background

• Design

• Schedule

• Budget

• Approval

• Questions
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Background

Design- Overall Site Plan
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Design- Cannon River Trailhead

• Road with turn around
• Accessible parking
• Accessible boat launch
• Fishing access point
• Picnic areas
• Vegetation restoration
• Drinking water

Design- Cannon River Trailhead
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Design- Cannon River Trailhead

Design- Lower Trout Brook Trailhead

• Pedestrian bridge
• Fishing access
• Picnic table
• Vault toilet
• Vegetation restoration
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Design- Lower Trout Brook Trailhead

Schedule

Archaeological  Work Aug 2025 
Design Development Sep 2025
Construction Docs                Feb 2026
Bidding and Award Mar to May 2026
Construction Jun ‘26 to May ‘27
Occupancy Jun 2027
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Budget

Natural Resource costs: $   190,000

Construction costs: $1,900,000

Project soft costs: $   814,889

Total Project Costs: $2,904,889

2025 Parks & Trails Legacy Funds          $1,704,889

2026 Parks & Trails Legacy Funds      $1,200,000

Total Project Funding:     $2,904,889

Requested Actions

Approve the schematic design for the 

Miesville Ravine Park Reserve

Site Improvement Project
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Questions

Questions?
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