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PROPSAL EVALUATION SHEET 
CP 85-23: Bridge on CSAH 85 North of CSAH 62 
 Consultant:   TKDA  
Scorer:     

 

Evaluation Criteria Scale 
 

Score Notes 

Project Understanding 0-15  13  Seemed to understand the agricultural aspect 

of the project. 

 

Experience on other bridges 

Based on understanding of County and City objectives, project 
scope, complexity to complete the project, overall quality of the 
presentation of the proposal, innovativeness, deliverable due 
dates and attention to the main issues described in the RFP. 

 

   

Public Engagement 0-25  18  Communication based on individual 

preference, (phone, text, email). Homeowners  

and travelers also mentioned 
 

Based on approach to Public Engagement on the project. The 
team member’s individual and team approach. Experience on 
similar projects. 

 

   

Project Team and Expertise 0-30  20 Included resumes for everyone on the team. 

Bridge certification 

 

Noted Inspector on site always with Lead 

Inspector as backup 

 

Based on project management team and qualifications, similar 
project experience of key team members, and consultants 
experience and understanding of the area. 

 

   

Quality Control 0-15  11  Supplied bar chart schedule.  

Emphasized coordination with contractor and 

subs with respect to availability. 

Proactive 

 
Based on methods to ensure a quality product delivered on 
schedule. 

 

   

Cost and Hours 0-15  10  Hours might be a bit low but comparable to 

WSB.  

Based on the number and reasonableness of the hours and costs 
per task included in the proposal. How many staff members per 
task based on the amount of work required. 
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Board of Commissioners

Request for Board Action

Item Number: DC-5246 Agenda #: 9.5 Meeting Date: 2/3/2026

DEPARTMENT: Transportation

FILE TYPE: Consent Action

TITLE
Authorization To Execute Contract With SRF Consulting Group, Inc., For Construction
Administration, Inspection, Surveying, And Material Testing Services For Improvements To
County State Aid Highway 42 (145th Street) At Trunk Highway 52 Interchange In City Of
Rosemount, County Project 42-174

PURPOSE/ACTION REQUESTED
Authorize execution of a contract with SRF Consulting Group, Inc., for construction administration,
inspection, surveying, and material testing services for County Project (CP) 42-174, improvements to
the County State Aid Highway (CSAH) 42 at Trunk Highway (TH) 52 interchange in the City of
Rosemount.

SUMMARY
To provide a safe and efficient transportation system, Dakota County is improving the CSAH 42
interchange at TH 52. This project will improve intersection operations of the interchange ramps,
make safety improvements, and provide for increased traffic levels.

The number of construction projects in 2026 is greater than the number of available staff to manage
the projects. The County is seeking expertise from an engineering firm to provide the construction
management, inspection, surveying, and material testing services so this project can be completed
next year.

Transportation Department staff sent Request For Proposals (RFPs) to three professional
engineering firms with expertise in this type of work. Two firms submitted proposals, which were
evaluated by Transportation staff.

Engineering Firm Total Cost Cost/Hour
SRF Consulting Group, Inc. $284,893 $150.74
Sambatek, LLC $408,183 $192.63
Apex Engineering Group, Inc. Did not propose

RECOMMENDATION
The proposal from SRF Consulting Group, Inc., highlights their strong technical expertise, staff, and
experience with complex transportation projects and meets the requirements of this project.
Construction management was estimated to cost 8.0 percent of the estimated construction cost of
$3.64 million, which is $291,440. The construction services of $284,893 came in under at 7.8
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Item Number: DC-5246 Agenda #: 9.5 Meeting Date: 2/3/2026

percent.

The County Engineer recommends execution of a contract with SRF Consulting Group, Inc., ending
in December 2027, for construction management and inspections services for CP 42-174.

EXPLANATION OF FISCAL/FTE IMPACTS
The adopted Transportation Capital Improvement Program budget includes $6.15 million for the
project using Local, State, and Transportation Sales Tax funds. The construction management and
inspection costs will be shared with the City of Rosemount in accordance with County policy.

CP 42-174 CSAH 42 at TH 52 Interchange - Intersection Improvements

Funding Source Total Budget Available Budget

City of Rosemount $883,500 $883,500

MN DOT $2,400,000 $2,400,000

Sales and Use Tax $2,866,500 $2,470,069

Total $6,150,000 $5,753,569

☐ None ☒ Current budget ☐ Other
☐ Amendment Requested ☐ New FTE(s) requested

RESOLUTION
WHEREAS, to provide a safe and efficient transportation system, Dakota County and the City of
Rosemount are proceeding with County Project (CP) 42-174; and

WHEREAS, CP 42-174 is the improvement of County State Aid Highway (CSAH) 42 at Trunk
Highway (TH) 52 Interchange; and

WHEREAS, the County is the lead agency for CP 42-174 with construction scheduled to begin in
spring 2026; and

WHEREAS, the 2026 construction workload is greater than the number of available County staff; and

WHEREAS, an engineering firm with this specialty will provide construction management, inspection,
surveying, and material testing in 2026; and

WHEREAS, the proposal from SRF Consulting Group, Inc., highlights their strong technical expertise,
staff, and experience with complex transportation projects and meets the requirements of this project;
and

WHEREAS, the requested construction management was estimated to cost 8.0 percent of the
estimated construction cost, but the proposal submitted by SRF Consulting Group, Inc., came in
under the estimate of 7.9 percent; and

WHEREAS, the Transportation Capital Improvement Program budget includes sufficient funding in
2026 for CP 42-174; and

Dakota County Printed on 1/27/2026Page 2 of 3

powered by Legistar™ 93

http://www.legistar.com/


Item Number: DC-5246 Agenda #: 9.5 Meeting Date: 2/3/2026

WHEREAS, the County Engineer recommends execution of a contract with SRF Consulting Group,
Inc., for construction management, inspection, surveying, and material testing services for CP 42-174
for actual costs.

NOW, THEREFORE, BE IT RESOLVED, That the Dakota County Board of Commissioners hereby
authorizes the Transportation Director to execute a contract with SRF Consulting Group, Inc., for
construction management, inspection, surveying, and material testing services for CP 42-174 for
$284,893, subject to approval by the County Attorney’s Office as to form.

PREVIOUS BOARD ACTION
None.

ATTACHMENTS
Attachment: Project Location Map
Attachment: Proposal Evaluation Sheet

BOARD GOALS
☐ Thriving People ☐ A Healthy Environment with Quality Natural Resources
☒ A Successful Place for Business and Jobs ☐ Excellence in Public Service

CONTACT
Department Head: Erin Laberee
Author: Jeannine Briol
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PROPSAL EVALUATION SHEET 
CP 42-174: CSAH 42 Interchange at TH 52 
Consultant:   SRF Consulting, Inc.  
Scorer:     

 

Evaluation Criteria Scale 
 

Score Notes 

Project Understanding 0-15  12  Recognized the challenge of using 117th St 
as a detour - it will be under construction (32-
65) at the same time. 
 
Will check existing structures and road 
elevations to ensure accuracy before 
construction. 

Based on understanding of County and City objectives, project 
scope, complexity to complete the project, overall quality of the 
presentation of the proposal, innovativeness, deliverable due 
dates and attention to the main issues described in the RFP. 

 

   

Public Engagement 0-25  18  Sometimes needs to simplify the updates to 
language residents understand but in the past 
have provided good updates and maps for the 
public. 

 

Based on approach to Public Engagement on the project. The 
team member’s individual and team approach. Experience on 
similar projects. 

 

   

Project Team and Expertise 0-30  25 Consistent presence on site noted. 
All team members have appropriate school 
and experience backgrounds. 
 
Noted Inspector on site always with Lead 
Inspector as backup 

 

Based on project management team and qualifications, similar 
project experience of key team members, and consultants 
experience and understanding of the area. 

 

   

Quality Control 0-15  10  Very complete and comprehensive QA/QC 
table 

 
Based on methods to ensure a quality product delivered on 
schedule. 

 

   

Cost and Hours 0-15  12  Realistic hours and tasks.   
 
Will be working on 32-65 with another team 
but in close communication for detours, and 
other issues. 

 

Based on the number and reasonableness of the hours and costs 
per task included in the proposal. How many staff members per 
task based on the amount of work required. 
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Board of Commissioners

Request for Board Action

Item Number: DC-5247 Agenda #: 9.6 Meeting Date: 2/3/2026

DEPARTMENT: Transportation

FILE TYPE: Consent Action

TITLE
Authorization To Execute First Amendment To Contract With SRF Consulting Group, Inc., For
Additional Contract Costs For Trail Construction On Butler Avenue In West St. Paul, County
Project 04-17

PURPOSE/ACTION REQUESTED
Authorize the execution of the first amendment to the contract with SRF Consulting Group, Inc., for
additional contract costs on County Project 04-17, the construction of a trail from Robert Street to
Trunk Highway (TH) 52 on Butler Avenue in West St. Paul.

SUMMARY
To promote a safe and efficient transportation system throughout the County, Dakota County
constructed a trail along Butler Avenue from Robert Street to TH 52 to provide safe pedestrian
access to Thompson Park and the surrounding area. The project began in August 2025 and was
substantially complete in December 2025. Several items have resulted in increased costs, and
County Board action is requested to amend the contract for construction management, inspection,
and material testing.

The contract has increased costs amounting to $31,562. These costs are due to an extended
construction period due to St. Paul Regional Water Services working in the area, redesign of a
retaining wall, additional coordination with private utilities to relocate lines, and changes in the traffic
control plans to allow better access to the Park and homes. The original contract amount was
$221,036. This amendment will bring the total contract amount to $252,598.

RECOMMENDATION
Staff recommends authorizing a contract amendment with SRF Consulting Group, Inc., in the amount
of $31,562 for additional costs in construction management, inspection, and material testing.

EXPLANATION OF FISCAL/FTE IMPACTS
The adopted budget in the Transportation Capital Improvement Program included $3.4 million for the
construction of the trail, funded by TAA, wheelage tax, Transportation Fund balance, and cost sharing
with the City of West St. Paul. Sufficient funds are available for the recommended contract
amendment.

Project 04-17 Trail Gap - CR 4 (Butler Avenue) from TH 952 (Robert Street) to TH 52 in West St.
Paul

Funding Source Total Budget Available Budget

City of West St. Paul $417,871 $417,760

Transportation Advance Account
(TAA)

$700,000 $0

Wheelage Tax $1,800,000 $493,858

Transportation Fund Balance $491,820 $0

Total $3,409,691 $911,618
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Item Number: DC-5247 Agenda #: 9.6 Meeting Date: 2/3/2026

Funding Source Total Budget Available Budget

City of West St. Paul $417,871 $417,760

Transportation Advance Account
(TAA)

$700,000 $0

Wheelage Tax $1,800,000 $493,858

Transportation Fund Balance $491,820 $0

Total $3,409,691 $911,618

☐ None ☒ Current budget ☐ Other
☐ Amendment Requested ☐ New FTE(s) requested

RESOLUTION
WHEREAS, to promote a safe and efficient transportation system throughout the County, Dakota
County has constructed a trail along Butler Avenue from Robert Street to Trunk Highway 52; and

WHEREAS, SRF Consulting Group, Inc., was contracted to do construction management, inspection,
and material testing; and

WHEREAS, the contract costs increased due to construction-related issues; and

WHEREAS, staff recommends authorizing the execution of an amendment to the contract with SRF
Consulting Group, Inc., in the amount of $31,562; and

WHEREAS, sufficient funds are available in the 2024 Transportation Capital Improvement Program
Adopted Budget for the recommended contract amendment.

NOW, THEREFORE, BE IT RESOLVED, That the Dakota County Board of Commissioners hereby
authorizes the Transportation Director to execute a first amendment to the contract with SRF
Consulting Group, Inc., in the amount of $31,562 for additional costs, subject to approval by the
County Attorney’s Office as to form.

PREVIOUS BOARD ACTION
25-378; 08/12/25

ATTACHMENTS
Attachment: Project Location Map
Attachment: SRF- Amendment-No.1

BOARD GOALS
☐ Thriving People ☐ A Healthy Environment with Quality Natural Resources
☒ A Successful Place for Business and Jobs ☐ Excellence in Public Service

CONTACT
Department Head: Erin Laberee
Author: Jeannine Briol
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w w w . s r f c o n s u l t i n g . c o m  
3701 Wayzata Boulevard, Suite 100 | Minneapolis, MN 55416-3791 | 763.475.0010

Equal Employment Opportunity / Affirmative Action Employer

19428 

November 5, 2025 

Jeannine Briol, P.E. 

Construction Engineer 

Dakota County 

14955 Galaxie Ave 

Apple Valley, MN 55124 

Subject: Amendment Number 1 - Construction Management Services for Butler Avenue 

Improvement Project (CP 01-17), Dakota County 

Dear Jeannine Briol: 

This Amendment Number 1 (the "Amendment") is issued under the Professional Services 

Agreement entered on September 29, 2025, between Dakota County and SRF Consulting Group, 

Inc. 

Additional Services 

The Services performed by SRF under this Amendment ("Additional Services") are set forth in 

Attachment B-1, attached hereto, and incorporated into the Original Agreement. Our scope of work 

included construction contract administration and construction inspection 

As noted in the Original Agreement, our services are highly dependent on factors outside of our 

control, including the contractor's schedule and project oversight needed. Our original scope and 

cost were based on the following items that required additional efforts beyond what was anticipated: 

• Our initial cost proposal was based on a 12-week duration derived from the contractual 
completion date of October 31, 2025. The completion date is currently being re-negotiated and 
is anticipated to be extended by 2 weeks to November 14, 2025.

• The construction start of the CP 04-17 project was delayed by St. Paul Regional Water Services 
watermain work on the project site. During this idle period from approximately July through 
August, SRF was requested to perform traffic control and erosion control inspections and keep 
in frequent contact with homeowners. These hours were not included our original scope.

Additional Costs 

The Services performed by SRF under this Amendment shall not exceed $31,562.00, including the 

project costs and reimbursable expenses (the "Amendment Maximum") in accordance with the rates 

provided in the Fee Schedule Attached as Attachment B-1. 
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Jeannie Briol, P.E. November 5, 2025 
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Notwithstanding any provision to the contrary, the total compensation payable to SRF for all 

services and expenses under this Agreement shall not exceed $252,598.00 (the "Contract 

Maximum"). 

Standard Terms and Conditions 

The Original Agreement and any previous amendments are incorporated into this Amendment by 

reference. Except as amended herein, the Terms and Conditions of the Original Agreement and any 

previous amendments remain in full force and effect. 

Acceptance/Notice to Proceed 

We anticipate Dakota County will prepare an amendment to our current professional services 

agreement.  

We sincerely appreciate this opportunity and look forward to continued work with you on this 

project. Please feel free to contact us if you have any questions or need additional information. 

Sincerely, 

SRF CONSULTING GROUP, INC. 

 

 
Bob Moore       Dan Herzog, P.E. 

Vice President       Project Manager   

RJM/DJH  

Attachment B-1: Work Hour and Person Hour Estimate       

 

This cost proposal is valid for a period of 90 days. SRF reserves the right to adjust its cost 

estimate after 90 days from the date of this proposal 

H:\Projects\19000\19428\Management\Contracts\Amendment\19428-Amendment-No.1.docx 
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11/5/2025 Page 1 of 2

SRF Consulting Group, Inc. Work Tasks and Person-Hour Estimates
Client: Dakota County

Project: Butler Avenue Improvements

Subconsultants: Braun Intertec 19428

TASK NO. SUMMARY OF TASKS Project Overview:

1.0 Construction Administration

2.0 Construction Inspection

3.0 Construction Survey Staking

4.0 As-Builts

5.0 Public Engagement

TASK NO. TASK DESCRIPTION PROF. VIII-VII PROF. VI PROF. II TECH. V TECH. IV TECH.II SUPPORT TOTALS EST. FEE

General Assumptions

See Original Professional Services Agreement for intial scope. Services herein are proposed 

additional effort to complete similar scope of serices to support County as Original PSA. 

Additional hours are based on 7 additional weeks at 15 hours/week for the Project Engineer.

1.0 Construction Administration

- See Original PSA - Task 1.0 for Task Summary.

1.1 Construction Administration: 105 - - - - 7 112 $22,757.00

SUBTOTAL - TASK 1 0 105 0 0 0 0 7 112 $22,757.00

2.0 Construction Inspection

- See Original PSA - Task 2.0 for Task Summary. Additional hours are based on 7 

2.1 Construction Inspection: - - - - 315 - - 315 $58,905.00

SUBTOTAL - TASK 2 0 0 0 0 315 0 0 315 $58,905.00

3.0 Construction Survey Staking

No change- task not used, but costs already included in original PSA.

3.1 Construction Survey Staking will include the following: - - - (25) (150) (140) - (315) -$49,700.00

SUBTOTAL - TASK 3 0 0 0 (25) (150) (140) 0 (315) -$49,700.00

4.0 As-Builts

- No change. See Original PSA - Task 4.0 for Task Summary

4.1 As-builts: - - - - - - - 0 $0.00

SUBTOTAL - TASK 4 0 0 0 0 0 0 0 0 $0.00

5.0 Public Engagement

- No change. See Original PSA - Task 5.0 for Task Summary

5.1 Public Engagement shall include the following: - - - - - - - 0 $0.00

SUBTOTAL - TASK 5 0 0 0 0 0 0 0 0 $0.00

SRF Consulting Group, Inc. (SRF) has been assisting the County by administering the construction contract for the 

Butler Avenue Improvements project. Construction is active and progressing towards substantial completion. 

Amendment 1 is for additional services proposed to continue administering the project to

the final closeout.

SRF CONSULTING GROUP, INC.
Amend No. 1 Scope_19428.xlsx

MINNEAPOLIS. MN
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11/5/2025 Page 2 of 2

TASK NO. TASK DESCRIPTION PROF. VIII-VII PROF. VI PROF. II TECH. V TECH. IV TECH.II SUPPORT TOTALS EST. FEE

TOTAL ESTIMATED PERSON-HOURS 0 105 0 (25) 165 (140) 7 112

AVERAGE HOURLY BILLING RATE $304.00 $210.00 $144.00 $222.00 $187.00 $115.00 $101.00

ESTIMATED LABOR AND OVERHEAD $0.00 $22,050.00 $0.00 -$5,550.00 $30,855.00 -$16,100.00 $707.00 $31,962.00

SRF ESTIMATED DIRECT NON-SALARY EXPENSES  -$400.00

$31,562.00

$0.00

TOTAL ESTIMATED FEE (SRF and Subconsultants combined) $31,562.00

SRF ESTIMATE OF DIRECT NON-SALARY EXPENSES:

MILEAGE: Personal Vehicles 0 Miles @ $0.670 $0.00

RENTAL VEHICLE: $0.00

SUPPLIES: -$400.00

SRF EXPENSES: -$400.00

SUBCONSULTANTS:

BRAUN INTERTEC $0.00

SUBCONSULTANTS: $0.00

SUBTOTAL:  (SRF Labor and Expenses)

SUBCONSULTANTS:

SRF CONSULTING GROUP, INC.
Amend No. 1 Scope_19428.xlsx

MINNEAPOLIS. MN
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Board of Commissioners

Request for Board Action

Item Number: DC-5300 Agenda #: 10.1 Meeting Date: 2/3/2026

DEPARTMENT: Public Services and Revenue Administration

FILE TYPE: Consent Action

TITLE
Approval Of 2026 Intoxicating Liquor License Application From AB Winery LLC

PURPOSE/ACTION REQUESTED
Approve the 2026 intoxicating liquor license application from AB Winery LLC, dba Alexis Bailly
Vineyard.

SUMMARY
Pursuant to Minn. Stat. § 340A403, Dakota County is authorized to issue licenses for off sale and on
sale licenses for the sale of 3.2 percent malt liquor within the County, and pursuant to Minn. Stat. §
340A.402, 405, Dakota County is authorized to issue licenses for on sale and off sale intoxicating
liquor to qualifying establishments in the unorganized territories of the County. A county may not
issue or renew a retail license to sell any alcoholic beverages until the County Board has received a
written recommendation from the Sheriff and County Attorney stating that to the best of their
knowledge the applicant is eligible to be licensed under Minn. Stat. § 304A.402. The Sheriff and
County Attorney certify that, as of this date, the following applicants satisfy the liquor license eligibility
requirements. The application has also been approved by Marshan Township, where they are
located.

Establishment Type Township Fee
AB Winery LLC On Sale and Sunday Sale Marshan $4,725
   dba Alexis Bailly Vineyard

RECOMMENDATION
Staff recommends the Dakota County Board of Commissioners approve the intoxicating liquor
license application listed herein.

EXPLANATION OF FISCAL/FTE IMPACTS
The proceeds from this license application will be recorded as revenue in the General Fund.

☐ None ☒ Current budget ☐ Other
☐ Amendment Requested ☐ New FTE(s) requested

RESOLUTION
WHEREAS, Dakota County is authorized to issue licenses for on sale and off sale intoxicating liquor
to qualifying establishments in the unorganized territories of the County; and

Dakota County Printed on 1/23/2026Page 1 of 2
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Item Number: DC-5300 Agenda #: 10.1 Meeting Date: 2/3/2026

WHEREAS, a county may not issue or renew a retail license to sell any alcoholic beverages until the
County Board has received a written certification from the Sheriff and County Attorney that to the best
of their knowledge the application is eligible to be license under Minn. Stat. § 340A.402 and Minn.
Rules § 7515.0410; and

WHEREAS, the application has been approved by the Township of Marshan.

NOW, THEREFORE, BE IT RESOLVED, That the Dakota County Board of Commissioners hereby
approves the following 2026 intoxicating liquor license and authorizes the Public Services and
Revenue Division to issue the licenses upon payment of the fees:

Marshan Township:
AB Winery LLC, dba Alexis Bailly Vineyard: On Sale and Sunday Sale

PREVIOUS BOARD ACTION
None.

ATTACHMENTS
None.

BOARD GOALS
☐ Thriving People ☐ A Healthy Environment with Quality Natural Resources

☐ A Successful Place for Business and Jobs ☒ Excellence in Public Service

CONTACT
Department Head: Teresa Mitchell
Author: Sarah Kidwell
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Board of Commissioners

Request for Board Action

Item Number: DC-5329 Agenda #: 13.1 Meeting Date: 2/3/2026

Information

See Attachment for future Board meetings and other activities.
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Future Board And Other Public Agency Meetings

1 1/28/2026 9:36 AMCommissioners Calendar – Monitored by Staff

 February 3, 2026
 Tuesday

9:00 AM - 9:00 AM Dakota County Board of Commissioners Meeting -- Administration Center, 1590 Highway 55, 
Boardroom, Hastings or View Live Broadcast 
https://www.co.dakota.mn.us/Government/BoardMeetings/Pages/default.aspx

9:30 AM - 9:30 AM Dakota County General Government and Policy Committee Meeting (or following CB) -- Administration 
Center, 1590 Highway 55, Conference Room 3A, Hastings 

 February 5, 2026
 Thursday

5:00 PM - 5:00 PM Public Open House #2 – Argenta Trail Extension & I-494 Interchange Study -- Veteran's Memorial 
Community Center, 8055 Barbara Ave, Inver Grove Heights

 February 9, 2026
 Monday

12:00 PM - 12:00 PM Dakota-Scott Workforce Development Board Executive Committee Meeting -- Zoom 
(https://us02web.zoom.us/j/89744523163?pwd=amhmRlF3ZlloREJyVGJ2RnQxbXc4Zz09)

 February 10, 2026
 Tuesday

9:00 AM - 9:00 AM Dakota County Physical Development Committee of the Whole  -- Administration Center, 1590 Highway 
55, Conference Room 3A, Hastings 

9:30 AM - 9:30 AM Finance Works Session (or following PD) -- Administration Center, 1590 Highway 55, Conference Room 
3A, Hastings 

1:00 PM - 1:00 PM Dakota County Community Services Committee of the Whole -- Administration Center, 1590 Highway 
55, Conference Room 3A, Hastings 

 February 11, 2026
 Wednesday

7:45 AM - 7:45 AM Legislative Breakfast -- Dakota County Community Development Agency, 1228 Town Centre Drive, 
Eagan

9:00 AM - 9:00 AM GreaterMSP Board of Directors Meeting -- GREATERMSP, 370 Wabasha Street N., St. Paul, 

10:00 AM - 10:00 AM Metropolitan Emergency Services Board Executive Committee Meeting -- Metro Counties Government 
Center, 2099 University Avenue West, Room 205, St. Paul
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Future Board And Other Public Agency Meetings

2 1/28/2026 9:36 AMCommissioners Calendar – Monitored by Staff

 February 11, 2026 Continued
 Wednesday

4:00 PM - 4:00 PM Vermillion River Watershed Community Advisory Committee  -- Dakota County Extension & 
Conservation Center, 4100 220th St. W, Farmington, Conference Room A

 February 12, 2026
 Thursday

7:30 AM - 7:30 AM I-35W Solutions Alliance Board Meeting -- Richfield City Hall, 6700 Portland Avenue South, 
Bartholomew Room, Richfield

 February 16, 2026
 Monday

All Day County Offices Closed - President's Day Holiday

 February 17, 2026
 Tuesday

9:00 AM - 9:00 AM Dakota County Board of Commissioners Meeting -- Administration Center, 1590 Highway 55, 
Boardroom, Hastings or View Live Broadcast 
https://www.co.dakota.mn.us/Government/BoardMeetings/Pages/default.aspx

9:30 AM - 9:30 AM Dakota County General Government and Policy Committee Meeting (or following CB) -- Administration 
Center, 1590 Highway 55, Conference Room 3A, Hastings 

3:00 PM - 3:00 PM Dakota County Community Development Agency  Regular Meeting  -- CDA, 1228 Town Centre Drive, 
Eagan, Boardroom 
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Board of Commissioners

Request for Board Action

Item Number: DC-5330 Agenda #: 14.1 Meeting Date: 2/3/2026

Adjournment
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