



April 21, 2026

Jeannine Briol, P.E.  
Construction Engineer  
Dakota County  
14955 Galaxie Ave  
Apple Valley, MN 55124

Subject: Amendment Number 2 - Construction Management Services for Butler Avenue Improvement Project (CP 01-17), Dakota County

Dear Jeannine Briol:

This Amendment Number 2 (the "Amendment") is issued under the Professional Services Agreement entered into on September 29, 2025, between Dakota County and SRF Consulting Group, Inc.

## Scope of Services

The Services performed by SRF under this Amendment ("Additional Services") are set forth in Attachment B-2, attached hereto, and incorporated into the Original Agreement. Our scope of work included construction contract administration and construction inspection.

As noted in the Original Agreement, our services are highly dependent on factors outside our control, including the contractor's schedule and the project oversight required. Our previous scope and cost were based on the following items that required additional efforts beyond what was anticipated:

- Our Amendment 1 cost proposal was based on an anticipated project completion of November 14, 2025. With a revised contractor schedule, construction work remaining in Spring 2026 is anticipated to include two weeks of additional work.

## Basis of Payment/Budget

The Services performed by SRF under this Amendment shall not exceed \$18,882.50, including the project costs and reimbursable expenses (the "Amendment Maximum") in accordance with the rates provided in the Fee Schedule Attached as Attachment B-2.

Notwithstanding any provision to the contrary, the total compensation payable to SRF for all services and expenses under this Agreement shall not exceed \$271,480.50 (the "Contract Maximum").

## Amendment

Except as modified by this Amendment, all terms and conditions of the Proposal and any previous amendments shall remain in full force and effect.

## Acceptance/Notice to Proceed

We anticipate Dakota County will prepare an amendment to our current professional services agreement.

We appreciate your consideration of this Amendment and look forward to continuing to work with you on this project. Please contact us if you have any questions or need additional information.

Sincerely,

SRF Consulting Group, Inc.



Dan Herzog, PE  
Sr. Project Manager



Bob Moore  
Vice President


DH/BM/ajs

Attachment(s):

Attachment B-2: Work Hour and Person Hour Estimate

**This cost proposal is valid for a period of 90 days. SRF reserves the right to adjust its cost estimate after 90 days from the date of this proposal.**

*H:\Projects\19000\19428\Management\Contracts\Amendment\Amendment 2\19428-Amendment-No.2.docx*

<p><b>SRF Consulting Group, Inc.</b>                  Client: Dakota County                  Project: Butler Avenue Improvements                  Amendment 2</p> <p>Subconsultants: Braun Intertec</p>	<p><b>Attachement B-2: Work Tasks and Person-Hour Estimates</b></p>	 <p style="text-align: right;">19428</p>
---	---	---

<u>TASK NO.</u>	<u>SUMMARY OF TASKS</u>
1.0	Construction Administration
2.0	Construction Inspection
3.0	Construction Survey Staking
4.0	As-Builts
5.0	Public Engagement

Project Overview:  
 SRF Consulting Group, Inc. (SRF) has been assisting the County by administering the construction contract for the Butler Avenue Improvements project. Construction is active and progressing towards substantial completion. Amendment 2 is for additional services proposed to continue administering the project to the final closeout.

<u>TASK NO.</u>	<u>TASK DESCRIPTION</u>	<u>PROF. VIII-VII</u>	<u>PROF. VI</u>	<u>PROF. II</u>	<u>TECH. V</u>	<u>TECH. IV</u>	<u>TECH. II</u>	<u>SUPPORT</u>	<u>TOTALS</u>	<u>EST. FEE</u>
	<b>General Assumptions</b> See Original Professional Services Agreement and Amendment 1 for initial scope. Services herein are proposed additional effort to complete similar scope of services to support County as Original PSA. Additional hours are based on 2 additional weeks of construction									
1.0	<b>Construction Administration</b> See Original PSA and Amendment 1 - Task 1.0 for Task Summary. Additional hours are based on 2 additional weeks at 10 hours/week for the Project Engineer.									
1.1	Construction Administration:		20	-	-	-	-	-	20	\$4,120.00
	<b>SUBTOTAL - TASK 1</b>	<b>0</b>	<b>20</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>20</b>	<b>\$4,120.00</b>
2.0	<b>Construction Inspection</b> See Original PSA and Amendment 1 - Task 2.0 for Task Summary. Additional hours are based on 2 additional weeks at 40 hours/week for the Project Inspector.									
2.1	Construction Inspection:	-	-	-	-	80	-	-	80	\$14,400.00
	<b>SUBTOTAL - TASK 2</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>80</b>	<b>0</b>	<b>0</b>	<b>80</b>	<b>\$14,400.00</b>
3.0	<b>Construction Survey Staking</b> No Change - See Original PSA and Amendment 1 - Task 4.0 for Task Summary									
3.1	Construction Survey Staking will include the following:	-	-	-	-	-	-	-	0	\$0.00
	<b>SUBTOTAL - TASK 3</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>\$0.00</b>
4.0	<b>As-Builts</b> No change. See Original PSA - Task 4.0 for Task Summary									
4.1	As-builts:	-	-	-	-	-	-	-	0	\$0.00
	<b>SUBTOTAL - TASK 4</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>\$0.00</b>
5.0	<b>Public Engagement</b> No change. See Original PSA - Task 5.0 for Task Summary									
5.1	Public Engagement shall include the following:	-	-	-	-	-	-	-	0	\$0.00
	<b>SUBTOTAL - TASK 5</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>\$0.00</b>

