

Attachment: Summary List of Changes for Final Amendment

Change Document	Description	Change Order Amount
GCPR-4	New Fire Alarm Control Panel	\$ 20,453.90
GCPR-15	Additional Electrical Lug	\$ 669.30
GCPR-16	Skylight Curb Blocking	\$ 4,302.15
GCPR-18	Shower & Changing Room Waterproofing	\$ 8,462.00
GCPR-19	Fire Alarm Rough-Ins	\$ 1,142.00
GCPR-20	Wall Hydrant Repairs & Parts for Attic Stock	\$ 368.00
GCPR-21	Additional Above-Ceiling MEP Coordination	\$ 10,143.00
GCPR-22	Code Official Required Additional Fireproofing	\$ 2,492.05
GCPR-24	Electrical Conduit Penetration at Roof	\$ 1,550.00
GCPR-25	H200 Frame Modifications	\$ 3,470.70
GCPR-26	Add Intumescent Paint at Lintel Beams	\$ 3,041.69
GCPR-27	Existing Vent Pipe Exploration	\$ 437.00
GCPR-28	Swap Out Safety Relay Boards	\$ 2,104.50
GCPR-29	Existing Ramp Thickness	\$ 1,559.40
GCPR-30	Shower Ceiling Product Change	\$ (1,800.00)
GCPR-31	Additional Breaker & Plaque	\$ 862.50
GCPR-32	Additional Sod Replacement Extents	\$ 2,800.00
GCPR-33	Fire Alarm Device Cages	\$ 4,359.65
GCPR-34	Outdoor Courtyard Speaker Relocation	\$ 1,849.20
GCPR-35	Detention Furniture Fasteners	\$ 1,777.79
GCPR-36	HVAC Access Panels & Exhaust Duct Insulation	\$ 4,787.73
GCPR-37	Staircase Steel Painting	\$ 4,148.83
GCPR-38	Epoxy Floor Patching	\$ 460.00
GCPR-39	Padded Cell Remobilization	\$ 2,645.00
GCPR-40	Additional Sawcutting in Circulation E1201	\$ 592.25
GCPR-41	Lighting Control Dimming on Security Platform	\$ 26,267.36
GCPR-42	Owner Requested Hardware Changes	\$ 4,010.74
GCPR-43	Add Half Glass Lites to Doors H007 & H010	\$ 12,205.02
GCPR-44	Bullnosing & Steel Plate Repositioning	\$ 6,598.70
GCPR-45	DOC Inspection Changes	\$ 7,351.95
GCPR-46	Add Intercoms to Rooms H007 & H010	\$ 18,777.20
GCPR-47	Additional Caulking	\$ 23,739.67
GCPR-48	Non-Structural Frames Post-Installed within CMU	\$ 23,647.89
PR #23R2	Detention Door & Frame Revisions	\$ 12,304.49
PR #25	Revised Parapet Wall Flashing	\$ 3,495.00
PR #26	Expansion Joint at Existing Door Opening (RFI #100)	\$ 2,659.67
PR #27	Add Power/Data For Vending Machine Elec Devices	\$ 3,418.95
PR #28	Ceiling Revisions	\$ (9,779.54)
PR #29	Panel Schedule Edits (RFI #127)	\$ 755.55
PR #30	Fur Out at Steel Beam	\$ 342.70
PR #31	Sidewalk Replacement	\$ (1,180.00)
PR #32	35% Ethylene Glycol	\$ (2,350.00)
PR #33	MH-104	\$ 3,092.93
PR #34	Lighting Control Revisions	\$ 5,737.35
PR #35	Electrical Emergency Relays	\$ 2,677.20
PR #36	Add Roof Ladder	\$ 8,015.76
PR #37	Remove Tile at Room H071	\$ (486.65)
PR #38	Remove Hardware Cores	\$ (1,090.98)
PR #39	Handrail and Ramp Relocation	\$ 2,693.30
PR #40	Access Control Adjustments	\$ 26,449.07
PR #41	Fire Alarm Cages & Actuator Wirings	\$ 28,480.90
TOTAL:		\$290,512.87