

## Draft Planning Commission 2025 Work Plan

Board Goal	Committee's Goal for 2025	Project/Activity	Outcome Measure	Timeline
A Healthy Environment with Quality Natural Areas	2050 Parks, Greenways, and Natural Systems Vision	Review draft plan	Recommendation to PDC	Q1
	Mississippi River Greenway Long Range Plan	Update plan in coordination with "Mississippi River Interpretive Plan" and "Connecting People to the River Plan"	Recommendation to PDC	Q1-Q3
	Mississippi River Greenway Natural Resources Management Plan	Prepare assessment and plan to restore and manage natural resources	Recommendation to PDC	Q1-Q3
	Historic Sites Loop Plan (for South St. Paul, West St. Paul, and Inver Grove Heights)	Review interpretive stories and plan	Recommendation to PDC	Q1-Q2
	Park Natural Resource System Plan Update	Monitor progress on natural resource restoration and modify as needed	Recommendation to PDC	Q1-Q4
	Park Visitor Services Plan Update	Monitor progress on visitor services programs and modify as needed	Recommendation to PDC	Q1-Q4
	Spring Lake Park Reserve Cultural Landscape Management Plan	Review plan to protect and manage cultural resources	Recommendation to PDC	Q3-Q4
	Park Trails Americans with Disabilities Act (ADA) Transition Plan	Assessment of existing accessible trails and plan to provide sufficient accessible trails system-wide	Recommendation to PDC	Q3-Q4*
	Veterans Memorial Greenway Natural Resources Management Plan	Prepare assessment and plan to restore and manage natural resources	Recommendation to PDC	Q3-Q4*
	Minnesota River Greenway Natural Resources Management Plan	Prepare assessment and plan to restore and manage natural resources	Recommendation to PDC	Q3-Q4*
	Vermillion River Greenway Interpretive Plan (Hastings)	Review interpretive stories and plan	Recommendation to PDC	Q3-Q4*
	Greenway Guidebook Update	Review and propose updates to greenway policies and guidebook	Recommendation to PDC	Q3-Q4*
	Parks Public Art Overlay Plan	Review public art precedent study, and role/opportunities for art installations in parks and greenways	Coordinate with DC Public Art advisory committee and make recommendation to PDC	Q1-Q4

\* Indicates that project will extend into 2026 work plan.