



ALLIANT

February 4, 2025

Jeannine Briol, PE
Construction Engineer
Dakota County Transportation Department

RE: **CSAH 86 Reconstruction Project
Scope and Fee Proposal for Supplemental Agreement No. 1**

Dear Ms. Briol:

Alliant Engineering has appreciated the opportunity to work with you on the CSAH 86 Reconstruction Project. As we have previously discussed, several factors have contributed to a longer project schedule and additional unanticipated effort in construction surveying. We are continuing to perform our required work on the project but would like to recognize and solidify the added scope at this time.

Our original proposal did not include construction surveying services for continuous monitoring of the temporary rail shoofly. In March 2024, Alliant was directed to perform displacement monitoring of the temporary rail shoofly and sheet pile shoring. Following railroad guidelines, this monitoring was performed three times per day, seven days per week. This effort continued throughout 2024 until Dakota County implemented a remote monitoring system in December 2024.

In addition, our original proposal anticipated this project would be complete in October of 2023. The currently anticipated completion of the bridge portion of the project is now sometime in Spring 2025. This extended project schedule has resulted in additional effort in on site construction inspection and expenses.

We respectfully request an amendment to our contract in the amount of \$254,000 to account for these additional services. This amount is derived as follows:

Rail monitoring effort:	797 hours @ \$185/hour = \$147,445
Additional inspection effort:	789 hours @ \$135/hour = <u>\$106,515</u>
	Total Amount = \$254,000

We again thank you for the opportunity to work with Dakota County on this project and appreciate your consideration of this request. If you have any questions about this scope and fee or want to discuss in further detail, please contact me at 612-701-0479 or mjaster@alliant-inc.com.

Sincerely,

Mark Jaster, PE
Director of Construction Services