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Overview

• Background

• Design 

• Schedule

• Budget

• Approval

• Questions



Background

• Lake Byllesby Regional Park Master Plan

• 2025 Campground Building Study

• Design Team Selection

• Design



Design



Design - Floorplan



Design – Exterior Elevations



Schedule

Design Development February 2026

Construction Docs March 2026

Bidding and Award April to May 2026

Construction June 2026 to Feb 2027

Occupancy Spring 2027



Budget

Costs

Construction Costs: $2,500,000

Project Soft Costs: $   419,129

Project Budget: $2,919,129

Funding
Metropolitan Council 
Modernizing Parks and 
Trails Fund $1,419,129 

Parks and Trails Legacy
Fund Grant FY2027 (secured) $1,500,000



Requested Actions

Approve the Schematic Design for the Lake Byllesby 

Regional Park Campground Building 

Amend the Parks Capital Improvements Budget



Questions

Questions? 
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